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Decision 

Matter ofi J. Murray Company, Inc. 

File: B-236673 
Date: January 16, 1990 

DIGEST 

Request for remission of liquidated damages assessed by 
Department of the Army is denied in the absence of a 
favorable recommendation bv the head of the agency. 

DECISION 

The U.S. Army Corps of Engineers has referred to this Office 
a request by J. Murray Company, Inc. for remission of 
liquidated damages assessed by the Corps under contract 
No. DACWSg-87-C-0048. The contract was for three sets of 
miter gates for a lock chamber. The Army reports that, 
despite an extension of the original delivery date by 
20 calendar days, J. Murray Company failed to complete 
delivery until 195 days after the revised delivery date. 
The Army recommends that the request for remission of 
liquidated damages be denied. 

Under 10 U.S.C. S 2312 (19821, the Comptroller General may 
remit all or part, as he considers just and equitable, of 
any liquidated damages assessed for delay in performing a 
contract made by an agency. A favorable recommendation by 
the head of the contracting agency, however, is a prereq- 
uisite to any remission action by this office. Allis- 
Chalmers Co., B-215812, July 26, 1984, 84-2 CPD 11 119. 
Because the Army recommends denial, we decline to grant the 
relief requested. 
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